ID WBS Task Name Contact | Resource
Initials
271 35438 Transfer output sandbox selection logic to Runjob: Testing GG AB2
283 3.5.5.1.9 Static NGOP configuration approach (instead of automated) AL AB2,REX
299 3,555 Assess automation of alarming systems GG AB2
300 3.55.6 Integration deployment and testing GG AB2
302 3.5.5.14 Documentation Completion GG AB2
255 3524 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2
316 3.5.6.2.1 Develop automatic job management framework GG AB2,REX
305 3.5.5.12 Generate NGOP agents from set of monitoring scripts and config GG AB2
306 3.5.5.13 Integration deployment and testing GG AB2
317 3.5.6.2.2 Automatic analysis of test results GG AB2,REX
307 3.55.9 Documentation Update GG AB2
318 3.5.6.2.3 Integrate with alarming system GG AB2,REX
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DO |Requesi|Major | Duration Start Finish Nov 18, '07 Nov 25, '07 Dec 2, '07 Dec 9, '07 D
Reauest| Id lilestor SIMITIW[T[F[s[sIM[TIwW[T[F[Ss[s[mM[TIwW[T[F[S[s[M[TIW[T[F[S

No No 4 days Tue 12/4/07 Fri 12/7/07 AB2 @ Transfer output sandbox selection lo
No No 5days Mon 12/10/07 Fri 12/14/07 : AB2,REX ( ) Static
No No 2 days Mon 12/17/07 Tue 12/18/07 AB
No No 2 days Wed 12/19/07 Thu 12/20/07 |
No No 5 days Fri 12/21/07 Wed 1/2/08
No No 4 days Wed 1/2/08 Mon 1/7/08
No No 10 days Thu 1/3/08 Wed 1/16/08
No No 3days Mon 1/14/08 Wed 1/16/08
No No 5 days Thu 1/17/08 Thu 1/24/08
No No 10 days Thu 1/17/08 Thu 1/31/08
No No 5 days Fri 1/25/08 Thu 1/31/08
No No 5 days Fri 2/1/08 Thu 2/7/08
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Dec 16, '07 Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08

SIMITIWITIF[s|s|IM|TIW][T]IF[s|[sIM|[TIW][T]F|s|sIM|TIWwW|TIF[s|sIM|[TIw|[TIF[s|s|M|[TIw|T]F|[s|s|IM|T|w]
n logic to Runjob: Testing : : ;

atic NGOP configuration apprdach (instead of automated)
B2 Assess automation of alarming systems
ﬁ&imegraﬂon deployment and testing
AB2 —— Documentatlon Completion
: AB2 g Simplify maintenance of automatic clean-up scripts for durable locations

AB2,REX Develop automatic job management framework
AB2 E}Generate NGOP agents from set of monitoring scripts and ¢

AB2 Ewlntegranon deployment a
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Feb 3, '08

Feb 10, '08

Feb 17, '08

Feb 24, '08 Mar 2, '08 Mar 9, '08

sIM/TIw|TI[FE[S

sIM/TIw|TI[FE[S

TIE|ls|IsIM|ITIW[TI[F]Ss

config
nd testing

Autométic analysis of test results
[ |Documentation Update

EX ) Integrate with alarming system

SIMITIW|TIFE|s|IsIM|ITIwW|[TIF[s[sIM|[TIwW[TI[F]Ss
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